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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RI V-10-8. 1/ 24. 2 I'N RI VERSI DE COUNTY | N AND NEAR ALL AMERI CAN ASPHALT ATTN FATHI, ALI $15,004, 961 02/01/08  100%
08-1A9904 BEAUMONT AND BANNI NG BRETT SCHULTZ 2781 W RAVBEY STREET, $14,793,940 03/07/08 o0
ACI(;\/FOOlO-(lOO)Q CONSTRUCT BARRI ERS P. O BOX 2229 SUTE 7 $0 ig;gg; gg
CORONA. CA 92878- 2229 BQ?TI 252 (7:25{9;2220-3700 COVPLETED
HA27 SWPPP (951) 232-
08-RI V- 10-56. 7/ 0 IN RIVERSIDE COUNTY ININDIO 0.2 M P T M GENERAL ENG NEERI NG EBRAHAM EBRAHAM $498,098 06/ 09/ 09 22%
08- 0K1804 WEST TO 0.2 M ESAT OF GOLF CENTER  SERVI CES INC 1110- A RESEARCH DRI VE $78, 723 82; gg; f1>g 16%
PARKVWAY OVERCROSSI NG P O BOX 7745 REDLANDS, CA 92374- 4562
I NSTALL TRAFFI C SI GNALS .
RI VERS| DE CA 925137745 (951)232- 6263
HB4N WPCP (951) 710- 1000
08- Rl V- 10- 90. 9/ 93. 6 I N RI VERSI DE COUNTY NEAR DESERT SKANSKA USA CI VI L VEST VERLENG A, ROMANO $1, 175,350 06/ 16/ 09 82%
08- 0K6804 CENTER AT VARI OUS LOCATI ONS FROM 0.5 CALI FORNI A DI STRI CT 73-800 DI NAH SHORE $1, 061, 923 2;5 8?5 gg 84%
M LE EAST OF HAYFI ELD ROAD TO 1.7 M 1995 AGUA MANSA ROAD DR SU TE 101
WEST OF RED CLOUD M NE
TREAT BRI DGE DECKS R VERSI DE, CA 92509- 2405 Pg';lM 5D§:E§;’10CA 92211
HA21 SWPPP (951) 538-
08-RI V-10-/8. 2 I'N RI VERSI DE COUNTY | N CALI MESA AND BEADOR CONSTRUCTI ON CO., |NC. KAWM, JABRA $41, 490, 306 11/ 21/ 08 0%
08- 472304 BEAUMONT FROM COUNTY LI NE ROAD ATTN. MR WOLFGANG DEI GADO 2023 CHI CAGO AVENUE $14, 627,047 12/ 30/ 08 0%
AC M 0102- (254) 8 UNDERCROSSI NG TO PENNSYLVANI A AVENUE 26320 LESTER Cl RCLE Sul TE B6 $0 11/01/10
-0 UNDERCRCSS| NG A 02883 RI VERSI DE, CA 92507 PLANT EST
CONSTRUCT BRI DGE CORONA, .
HAoo - (951) 276- 1938 SATI S
08- Rl V- 15- 40. 0/ 40. 7 IN RI VERSI DE COUNTY | N CORONA FROM  BEADOR CONSTRUCTI ON CO. I NC.  ABUGHARBI EH, | MAD $13, 802,361 11/21/07 0%
08- 452204 0.5 KM SOUTH OF MAGNOLI A AVENUE 26320 LESTER Cl RCLE 9225 STELLER COURT $13, 626,750 12/13/07 0%
S;T(;' ilgg'(“z) N OVERCRGSSI NG TO 0. 6 KM NORTH OF oA o883 STE B $0 12/17/10
0 0 MAGNCLI A AVENUE OVERCROSSI NG CORONA, CORONA, CA 92883 PLANT EST
CONSTRUCT NEW RAMP AND W DEN BRI DGE .
HEL - (951) 232- 3610 SATI'S
- - -. . . ), , , ()
08-RI V-60-.4/8. 4 IN RI VERSI DE CO NEAR RI VERSI DE AT J. MC LOUGHLI N ENG NEERI NG CO LENART, ELVI RA $590, 614 05/22/09  100%
08-0L2604 VAR OUS LOCATI ONS FORM ROUTE 60/15 10641 FULTON COURT 119 N. MAPLE ST., $527, 1% 285 gg; gg 100%
SEPARATI ON TO PACI FI C AVENUE A oA o170 SUTE A 10/ 29/ 09
UNDERCROSSI NG ICHO QUCANDNGA, CORONA, CA 92882 COVPLETED

REMOVE AC AND CLEAN BRI DGE DECK (951) 232- 8949

HVB SWPPP
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-78-3.3/0 IN R VERSI DE CO NEAR PALO VERDE AT  WESTERN STRUCTURES ATTN: DAVE FATHI, ALl $1, 055,379 08/ 03/ 09 46%
giﬁé?ﬁggg- 108) E THE PALO VERDE DRAI N BRI DGE APPLEGARTH 73-800 DI NAH SHORE $739,3$€ 82;83;28 71%
.78 1 E8E)) REPLACE CONCRETE BRI DGE 6005 TYLER STREET DR SU TE 101
--0) RI VERSI DE, CA 92503 ngy s§§E$;EQCA 92211
HA21 SWPPP (951) 232-
08-RIV-91-5.3/6.6 IN R VERSI DE COUNTY | N CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVI D $2,034,243 11/03/06 0%
08-474104 0.2 KM VEST OF LI NCOLN AVENUE SERVI CES 464 VEST 4TH STREET $1,699,8$g 13;22;28 0%
OVERCROSSI NG TO EAST GRAND BOULEVARD 999 TOAN AND COUNTRY RD 4TH F Ms 1104
UNDERCRGSSI NG SAN BERNARDI NO, CA
PLANTI NG AND | RRI GATI ON ORANGE CA 92868 92401- 1400 Z:?P; =
HA25 SWPPP (714) 835- 4447
(951) 232- 6478
08-RIV-95-24.9/32.7 I'N RI VERSI DE CO ABOUT 25M NORTH OF GRANI TE CONSTRUCTI ON | NC. EMUH, GODW N $1, 403,799 06/ 15/ 09 59%
giﬁé?gggg-(ozo)E BLYTHE AT VAR OUS LOCATI ONS FROM 0.8 38000 MONROE STREET 790 VI A LATA STE 100 $770,0§g 8;525;28 55%
M LES NO OF WLEY H LL LOG CABI N ROAD COLTON, CA 92324
f?'95 0- (0E) UPGRADE DRAI NAGE FACI LI TI ES INDIO CA 92203 (951) 232- 3706
HA42 SWPPP
08-RIV-111-48.4/0 IN Rl VERSI DE COUNTY | N PALM SPRINGS POWELL CONSTRUCTORS FATHI, ALI $694, 600 06/03/09  100%
08-0C1904 AT PALM CANYON WASH BRI DGE 8555 BANANA AVENUE 73-800 DI NAH SHORE $65113gg 28521582 100%
REGRADE BRI DGE DECK DR SU TE 101 & 102
FONTANA CA 92335 PALM DESERT, CA 92503 10/22/02CNP
(909) 356- 8880 651 250, 7250 LETED
HA21 WeCP (951) 232-
08-RI V-215-8. 4/ 45. 3 I N SAN BERNARDI NO AND RI VERSI DE POWELL CONSTRUCTORS CALI XTO, M GUEL $248,126 06/ 10/ 09 44%
08-0C7414 COUNTI ES AT VARI OUL LOCATI ONS 8555 BANANA AVENUE 119 N. MAPLE STE A & $30,8;g 22;33583 12%
I NSTALL EXI T NUMBERI NG SI GNS U
FONTANA CA 92335 CA 92880
(909) 356- 8880 951) 232- 8957
HB4N WPCP (951) 232-
08-RIV-215-33.8/38. 1 I N Rl VERSI DE COUNTY | N MORENO VALLEY P T M GENERAL ENG NEERI NG RU Z, MANUEL $772,058 06/16/08  100%
08-453104 AND RI VERS| DE AT VARI OUS LOCATI ONS SERVI CES | NC 1110- A RESEARCH DRI VE $752,egg ggjégjgg 97%

HB4N SWPPP

I NSTALL CHANGEABLE MESSAGE SI GN P O BOX 7745

RI VERSI DE CA 925137745
(951) 710- 1000

REDLANDS, CA 92374- 4562
(951) 821- 8189
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-243-13.8/13.9 I'N R VERSI DE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN. SIMON  VERLENG A, ROMANO $318,121 02/09/07  100%
08-0C4004 SOUTH OF BANNI NG AT | NDI AN VI STA SEPEHRI 2781 W RAMSEY $317, Ggg 83; 8;; 8; 100%
PO NT 8 MCLAREN, SU TE #8 STREET, STE #7
UPGRADE | NDI AN VI STA POl NT
RANE G o218 BN NG CA 52220
HB71 WeCP (951) 538-
08-RIV-371-71.3/72. 1 I'N RI VERSI DE COUNTY AT ANZA FROM 0.4 HAZARD CONSTRUCTI ON COVPANY $288, 488 10/ 07/ 09 0%
08-0J6404 M LE WEST TO 0.3 MLE EAST OF HILL P O BOX 229000 $0 10/ 26/ 09 0%
STREET $0
CONSTRUCT LEFT TURN LANE SAN DI EGO CA 921929000
(858) 587- 3600
HB1 wecP
08- SBD- 10- 25. 3/ 29. 2 I N SAN BERNARDI NO COUNTY | N SAN T D S ENG NEERI NG BERGEVI N, M KE $919,315 03/20/09  100%
08- 0H7604 BERNARDI NO, LOVA LI NDA AND REDLANDS 1014 S WESTLAKE BLVD STE 1413 119 N. MAPLE SUI TE A $907, 2;&(3) (1)35 (2)25 82 100%
FROM WATERMAN AVENUE UC TO 0.1 M LE & u 10/ 27/ 09
WEST OF ALABAMA STREET OV 2’\553-::5 XL;;AGE CA 91361 CORONA, CA 92880 SOMPLETED
| NSTALL OVERHEAD SI GNS AND RESTRI PE . .
LBAN VPCP (951) 278- 3681
08- SBD-10-31.1/31. 1 I'N SAN BERNARDI NO COUNTY ON ROUTES 10 PTM GENERAL ENG NEERI NG BERGEVI N, M KE $522,701 02/11/09  100%
08- 0E5004 AND 66 AT VARI OUS LOCATI ONS P.O BOX 7745 119 N MAPLE SUI TE A $510, 62(5) fﬁ; gg; gg 96%
CONSTRUCT CURB RAMPS CORONA
R VERSI DE, CA 92513 » CA 92880 11/ 24/ 09
(951) 232- 3739
HB71 wecP
08- SBD- 15-. 8/ 0 I N SAN BERNARDI NO COUNTY I N ONTARI O  UNI QUE PERFORMANCE ABDELKHALEQ HUSSAM $204,030 05/26/09  100%
08- 0F3404 AT JURUPA AVENUE OVERCROSSI NG CONSTRUCTI ON | NC 790 S. VIA LATA SU TE $132, 3;8 225 gg; gg 74%
W DEN CURB RETURN, RELOCATE SI GNALS 1931 NEWPORT BLVD SUI TE D 100
COSTA MESA CA 92627 ?3;1?2\"320;725324
HB4N WeCP (949) 645- 5025
08- SBD-15-5.0/5. 8 I'N SAN BERNARDI NO COUNTY | N RANCHO  POWELL CONSTRUCTORS BERGEVI N, M KE $1, 016,243 06/ 10/ 09 24%
08- 0H7904 CUCAMONGA FROM FOOTHI LL BOULEVARD TO 8555 BANANA AVENUE 119 N MAPLE SUI TE A $221, 12(2) 82; gg; f1>g 2204

HB4N SWPPP

CHURCH STREET.
W DEN HI GHWAY

FONTANA, CA 92335

CORONA, CA 92880
(951) 232- 3739
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15-6. 7/ 0 I N SAN BERNARDI NO COUNTY | N FONTANA  UNI QUE PERFORMANCE, | NC. ABUGHARBI EH, | MAD $240,130 06/15/09  100%
08-0F7704 ON BASELI NE ROAD FROM ROUTE 15 1931 NEWPORT BLVD SUI TE D 9225 STELLAR CT SUI TE $225, 8;-3 %; gi; 83 100%
SOUTHBOUND ENTRANCE RAMP TO B
COSTA MESA, CA 92627 10/ 22/ 09
NORTHBOUND EXI T RAMP CORONA, CA 92883 COMPLETED
HBAN WPCP ADD S| DEWALK, CURB AND CURB RAMPS (951) 232- 3610
08- SBD- 15- 22. 5/ 0 I N SAN BERNARDI NO COUNTY ABOUT 1.1  SLATER INC AL- KHATEEB, TAGREED $651,226 06/24/09  100%
08-0G4104 M LES NORTH OF ROUTE 138/ 15 P O BOX 759 15367 TAMARACK ROAD $408,007  07/14/09 0,
ACl M 4133- (004) E $0  11/13/09
IM1-33 () SEPARATI ON AT POST M LE 22.5 FONTANA CA 92334 VI CTORVI LLE, CA 92392 11/ 16/ 09
REPAI R DRAI NAGE SYSTEM SLOPES (909) 822- 6800 (951) 232-7793 COVPLETED
HA23 SWPPP
08- SBD- 15- 71. 8/ 73 I N SAN BERNARDI NO COUNTY | N BARSTOW SKANSKA USA CI VI L WEST SANTOS, JOHN $2, 102,687 07/21/09 97%
08- 0MB0O04 FROM 0.1 M NORTH OF L STREET CALI FORNI A DI STRICT I NC 222 E. MAIN STREET $980, 147  08/05/09 46%

ACI M 0151- (225) E UNDERCROSSI NG TO 0.2 M SOUTH OF $0 01/07/ 10

-0 ROUTE 247/ 15 SEPARATI ON
COLD PLANE AND OVERLAY AC

1995 AGUA MANSA ROAD STE 208

BARSTOW CA 92311- 2366

RI VERSI DE CA 925092405
(951) 538- 5315

HB1 WPCP (951) 684- 5360
08- SBD- 15-169. 8/181.9 | N SAN BERNARDI NO COUNTY NEAR WHEATONLAS VEGAS PAVI NG CORPORATI ON  YUEN, M CHAEL $62, 454,135 10/ 26/ 07 60%
08-4393U4 SPRI NGS FROM 2. 4 KM SOUTH OF BAI LEY 4420 S DECATUR BLVD 222 E. MAIN ST. STE $63, 395,416 11/ 15/ 07

94%

ACI M 015 - (042) 2 $0  06/10/ 10

ROAD OVERCROBSING TO 1.2 KMNORTH OF 208

-0 YATES VELL ROAD (702) 251. 5800 BARSTON CA 92311- 2366 SUSPENDED
CONSTRUCT TRUCK DESCENDI NG LANE - .

HA22 HB1 SWPPP (951)232-7522

08- SBD- 15-/ 3. 8 I N SAN BERNARDI NO AND RI VERSI DE SECURI TY PAVI NG COVPANY |NC.  SACUD, NAHRO $52, 258,565 01/16/09  36%

08- 472214 COUNTI ES AT VARI QUS LOCATIONS FROM ~ P.O. BOX 1489 790 S. VIA LATA SU TE $13, 850, 657 02/09/09 27%

ACI M 0151- (151) E
L H-HL 0-(1E)

ROUTE 15/ 60 SEPARATI ON TO SEVENTH 100 $0 12/06/10

STREET UNDERCROSS! NG SUN VALLEY, CA 91353-1489 COLTON, CA 92324

--0)
REHABI LI TATE PAVEMENT .
A2 SWPPP (951) 232-3778
08- SBD- 18- 18. 8/ 25. 8 I'N SAN BERNARDI NO COUNTY AT VARI OUS D C HUBBS CONSTRUCTI ON TRAN, KEN $744,933 06/ 08/ 09 32%
08- 0K8704 LOCATI ONS FROM 1.0 M NORTH OF ROUTE 37306 VI STA VI EW DRI VE 236 ORANGE SHOW RD $224, 523 f{g; §‘{f gg 30%
18/ 138 SEPARATI ON TO KUFFEL CANYON STE 109

YUCAI PA CA 92399
ROAD SAN BERNARDI NO, CA 92408

909) 790- 2215
I NSTALL METAL BEAM GUARDRAI LI NG ( ]
LBl PP (909) 844- 3312
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Statement of Ongoing Contractsasof 11/20/09

12/ 02/ 09
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 18- 20. 3/ 20. 9 I'N SAN BERNARDI NO CO NEAR RIMFOREST P T M GENERAL ENG NEERI NG $253,053 08/ 11/ 09 0%
08- 0KE404 FROM 0.2 M WVEST OF CREST FORREST SERVI CES I NC $0  08/28/09 0%
DRIVE TO 0.3 M EAST OF LAKE GREGORYP O BOX 7745 $0
DRI VE
I NSTALL TRAFFI C SI GNALS RI VERSI DE CA 925137745
HB1 WeCP (951) 710- 1000
08- SBD- 18- 31. 5/ 39 I'N SAN BERNARDI NO CO AT RUNNI NG ORTI Z ASPHALT PAVI NG | NC GADALLA, AMGAD $1,052,700 06/16/09  100%
08- 0K6204 643, 664 06/ 23/ 09
AR o38- (037) E SPRI NGS ARROMBEAR LAKE AND SNOW P O BOX 883 236 ORANGE SHOW RD $ 5 )50 61%
VALLEY FROM WAGON WHEEL DRI VE TO STE 109
PO- 18 0-(7E) COLTON CA 92324
0 LAKEVI EW PO NT (909) 388- 1200 SAN BERNARDI NO, CA 92408
o HOT M X ASPHALT OVERLAY ) }
VL VPCP (909) 844- 9731
08- SBD- 18- 43. 0/ 53. I'N SAN BERNARDI NO CO I N AND NEAR BI G VALLEY SLURRY SEAL CONPANY BOULCS, | HAB $630,900 05/29/09  100%
08-0L9204 BEAR FORM 1.3 KM VEST OF BI G BEAR DAMP. O. BOX 981330 236 ORANGE SHOW RD. $858,838 06/16/09 40,
$0 10/ 20/ 09
TO PI NEVI EW DRI VE SUl TE 109 10/ 21/ 09
SLURRY SEAL VEST SACRAMENTO, CA 95798
SAN BERNARDI NO, CA 92408 COVPLETED
™ VPCP (951) 232- 7582
08- SBD- 18- 44. 2/ 44, I'N SAN BERNARDI NO COUNTY IN THE CI TY FLATI RON VEST | NC. PAI BUL, SENI $33,359,589 12/03/08 89%
08-227004 OF Bl G BEAR LAKE ON ROUTE 18 AT 1770 LA COSTA MEADOAS DR. 236 ORANGE SHOW RD $11, 262,542 12/19/08 34%
ACST- X071- (053) E $0 12/17/10
JUNCTI ON W TH ROUTE 38. SUl TE 109
%;«1)' 7352'E;’ER)S REPLACE BRI DGE & REALI GN ROADVWAY SAN MARCCS, CA 92078 SAN BERNARDI NO, CA 92408
o1 SWPPP (909) 553- 6234
08- SBD- 18- 46. 0/ 47 I'N SAN BERNARDI ON COUNTY IN BIG BEART D S ENG NEERI NG OBADI KE, JOSEPH $171,303 05/27/09 27%
08- 0E6104 LAKE AT 0.1 MLE EAST OF Cl ENEGA ROAD 1014 S WESTLAKE BLVD STE 1413 1110- A RESEARCH DRI VE $118, 9;‘(‘) (1);5 135 gg 69%
I NSTALL CHANGEABLE MESSAGE Sl GN .
VESTLAKE VI LLAGE CA 91361 (REEE)ASES’ 6;‘;192374 4562
(805) 371- 4639
HB4N WeCP
08- SBD- 18- 58. 4/ 59. I'N SAN BERNARDI NO CO NEAR BI G BEAR D C HUBBS CONSTRUCTI ON TRAN, KEN $142, 851 02/ 23/ 09 0%
08-0J6704 CI TY FROM BALDW N LAKE ROAD TO 0.5 37306 VI STA VI EW DRI VE 236 ORANGE SHOW RD. $7gg 83; g; gg 1%

HB1 WPCP

M LE SOUTH OF CACTUS ROAD

I NSTALL METAL BEAM GUARD RAI LI NG YUCAI PA CA 92399

(909) 790- 2215

STE 109
SAN BERNARDI NO, CA 92408
(909) 844- 3312
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 18- 66. 6/ 67. 1 I N SAN BERNARDI NO CO NEAR LUCERNE SEMA CONSTRUCTI ON | NC $2,572,029 09/ 25/ 09 0%
08-394704 VALLEY FROM 1.3 M LES SOUTH OF ARTIC 6 ORCHARD SUI TE 150 $0  10/07/09 0%
SARR- P018- (039) E CANYON WASH TO 0.8 M NORTH OF MARBLE $0
PO- 18 0- ( 9E) CANYON ROAD LAKE FOREST CA 92630
--0) REPLACE BRI DGE AND REALI GN CURVE (949) 470- 0500
HA21 SWPPP
08-SBD-18-102.3/102.6 | N SAN BERNARDI NO CO I N VI CTORVI LLE  UNI QUE PERFORMANCE $184,131 09/ 28/09 0%
08-0J3704 AND ADELANTO AT VERBENA ROAD CONSTRUCTI ON | NC $0  10/13/09 0%
I NSTALL TRAFFI C SI GNALS 1931 NEWPORT BOULEVARD NO D $0
COSTA MESA CA 92627
HB1 wecP (949) 645- 5025
08- SBD- 40- . 9/ 0 I N SAN BERNARDI NO COUNTY | N BARSTOW EMAD NABI H SHAHI DI, SHAI NE $153,526 09/ 30/ 09 4%
08- 1A2504 AT MONTARA ROAD EAST MAIN STREET 8715 PREDERA COURT 222 E. MAIN STREET $5, 6;% (1)%5 8;5 (1)8 4%
VESTBOUND EXI T RAMP A oA o1730 208
CONSTRUCT CONCRETE CHANNEL CHO CLICAVMONGA, BARSTOW CA 92311 SUSPENDED
HAd2 SWPPP (951) 232- 7839
08- SBD- 40- 85. 2/ 99. 1 I N SAN BERNARDI NO COUNTY FROM 7.0 HI GHLAND CONSTRUCTI ON | NC. SHAHI DI, SHAI NE $2, 247,044 02/ 02/ 09 80%
08-0L6404 M LES EAST OF KELBAKER ROAD STELLE KRI STI 222 E MAIN STREET $2, 071, 1;81 8%5 34715 (1>g 89%
UNDERCROSSI NG TO CLI PPER VALLEY WASH133 N PI XLEY STREET SUITE 208
BRI DGE BARSTOW CA 92311
ORANGE, CA 92868
HVB WPCP REPAI R G RDERS (951) 232- 7839
08- SBD- 40- 89. 0/ 119 I N SAN BERNARDI NO COUNTY NEAR ESSEX GRANI TE CONSTRUCTI ON COMPANY SHAHI DI, SHAI NE $46, 795, 440 09/20/07  100%
OASC; "\1/:38284_(054)8 FROM 2. 4 KM WEST OF FORTRESS WASH ATTN: SHANE MOORE 222 E MAIN STREET, $41, 468, 9;3 185 235 g; 100%
0 BRIDGE TO 0.5 KM EAST OF ARDI'S DI TCH 38000 MONRCE STREET SUI TE 208 10/ 27/ 09
BRI DGE | NDI O CA 92203 BARSTOW CA 92311 COMPLETED
HAD? SvpPP REHABI LI TATE PAVEMENT (951) 232- 7839
08- SBD-40-142.2/142.6 | N SAN BERNARDI NO COUNTY I N NEEDLES DI VERSI FI ED LANDSCAPE SPRAY, M CHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MLE VEST OF D MANAGEMENT | NC. 1110A RESEARCH DRI VE $417, 323 82; %g; fﬁ 0%
STREET OVERCROSSI NG 23052-H ALI O A PARKWAY #385  REDLANDS, CA 92374
HI GHVAY PLANTI NG AND | RRI GATI ON .
M SSI ON VI EJO, CA 92692 (951) 232- 6497 Z:‘_?IN; EST
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L 62-08 0-(3N)
--0)

HB5 SWePP
HE11

W DEN FREEWAY AND OVERPASSES

NORTH HI GHLANDS, CA 95660

100A
COLTON, CA 92324
(951) 830- 6864
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 62-12. 4/ 0 I'N SAN BERNARDI NO COUNTY | N YUCCA HI GH LI GHT ELECTRIC I NC $160, 064 06/ 15/ 09 0%
08-0G104 VALLEY AT ROUTE 62/ 247 SEPARATI ON P O BOX 7339 $0  07/09/09 0%
UPGRADE TRAFFI C S| GNALS $0
RI VERSI DE CA 92513
(951) 352- 9646
HB4N WeCP
08- SBD- 62- 55. 0/ 79. 5 I'N SAN BERNARDI NO COUNTY FROM | RONAGE SKANSKA USA Cl VI L VEST GONZALEZ, ALFONZO $1, 803,600 05/25/07  100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 CALI FORNI A DI STRICT I NC 6690 LA CONTENTA ROAD $1, 812, 9;3 ({g; (1)4515 8; 100%
JUNCTI ON 1995 AGUA MANSA ROAD YUCCA VALLEY, CA 92284
RESURFACE EXI STI NG PAVEMENT .
RI VERSI DE CA 925092405 (951) 538-5218
HML WPCP (951) 684- 5360
08- SBD-83-.9/1 I'N SAN BERNARDI NO COUNTY I N CHI NO AT PACI FI C RESTORATI ON GROUP | NC SPRAY, M CHAEL $203,350 02/ 08/ 08 83%
08-449714 CHI NO CREEK BRI DGE P O BOX 77038 1110A RESEARCH DRI VE $170, 7;3 gg; 225 23 84%
ESTABLI SH EXI STI NG PLANTI NG
CORONA CA 92877 (REE??S 62‘:792374
(951) 734- 9809
HA21 WeCP
08- SBD- 138- 23. 0/ 23. 2 I'N SAN BERNARDI ON COUTY NEAR GRANI TE CONSTRUCTI ON COVMPANY  GADALLA, AMGAD $385,085 03/ 16/ 09 0%
08-0F7804 HESPERI A FROM 2.1 M LES EAST OF P O BOX 50085 236 ORANGE SHOW RD. $356, 4;8 f{g; g;; gg 0%
SUWI T VALLEY ROAD TO 0.7 MLE WEST = oo STE 109
OF ROUTE 173 JUNCTI ON 831) 724. 1011 SAN BERNAARDI NO, CA PLANT EST
CORRECT VERTI CAL CURVES & SHOULDERs (831)724- 92408 SATI S
HB1 SWPPP
(909) 844- 9731
08- SBD- 210- 9. 4/ 11 I'N SAN BERNARDI NO COUNTY AT RANCHO  JMA CONSTRUCTI ON CO SPRAY, M CHAEL $829, 605 09/ 21/ 07 0%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 6143 HOPE STREET 1110A RESEARCH DRI VE $777, 922 (1)5 1‘715 (1); 0%
210 REDLANDS, CA 92374
SEM VALLEY, CA 93063 '
M TI GATI ON PLANTI NG (951) 232- 6497 PLANT EST
HE11 SWPPP SATI'S
08- SBD- 215- 4. 8/ 6.5 I'N SAN BERNARDI NO COUNTY | N SAN MCM CONSTRUCTI ON | NC. YOGARAJAH, MANNY $83, 495, 615 11/ 21/ 07 73%
08- 007174 BERNARDI NO AT VARI OUS LOCATI ONS P.O. BOX 620 $70, 259,749 12/14/07
PRS- 6208- (013) N 850 S. VIA LATA STE $0 o07/11/11  84%
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09

District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 215-8.8/11. 6 I N SAN BERNARDI NO COUNTY | N SAN M C M CONSTRUCTI ON | NC $65, 528, 134 10/ 23/ 09 0%
08-4440uL4 BERNARDI NO ON ROUTE 210 AND ON ROUTE P_O BOX 620 $0  11/17/09 0%

215 NORTH HI GHLANDS CA $0

CONSTRUCT BRI DGES 956600620

(916) 334- 1221
HB5 SWPPP
08- SBD- 395- 52. 0/ 58 I N SAN BERNARDI NO CO NEAR KRAMER GRANI TE CONSTRUCTI ON COVPANY ~ AL- KHATEEB, TAGHREED $1,178,253 06/16/09  100%
08- 0K8004 JUNCTI ON FROM FEDERAL PRI SON CAMP TO ATTN: BRAD OLSON 15367 TAMARACK ROAD $1,148,473 06/25/09 0.
SARR- P395- (225) E 1.5 M LES SOUTH OF FREMONT ROAD AND P.O. BOX 902500 VI CTORVI LLE, CA 92392 $0 185 gg; gg
P3- 95 2- (5E)

VAR QUS LOCATI ONS PALMDALE, CA 93590 (951)232- 7793 COMPLETED
-0 OVERLAY RUBBERI ZED HOT M X ASPHALT '
H\VB wecP
08- SBD- 5730-/ 0 I N SAN BERNARDI NO COUNTY | N FONTANA DJM CONSTRUCTI ON CO | NC LENART, ELVI RA $27, 711,342 03/03/08 50%
08- 0H2824 AT THE SOUTHERN REG ONAL LABORATORY 1540 SOUTH LEW S STREET 3474 NI K \AY $19, 043, 8;2 8‘315 géj (1)2 69%

AT 13970 VI CTORI A STREET Rl VERSI DE, CA 92507

CONSTRUCT NEW MATERI AL LABORATORY ~ ANAHEIM CA 92805 (951) 232- 8949
HA13 SWPPP

Totals: Authorized Final Amt: $469, 827, 156 Completed to Date: $280, 951, 377  Work ThisMonth: $0




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08- RI V-10-8.1/24.2 08- 1A9904
08- RI V-10-56.7/0 08- 0K1804
08-RIV-10-/8.2 08- 472304
08- RI V-10-90. 9/ 93. 6 08- 0K6804
08- Rl V- 15-40. 0/ 40. 7 08- 452204
08- RI V-60-.4/8. 4 08-0L2604
08-RIV-78-3.3/0 08- 422204
08-RIV-91-5.3/6.6 08-474104
08-RIV-95-24.9/32.7 08- 434304
08-RIV-111-48.4/0 08- 0C1904
08- Rl V-215-8.4/45. 3 08-0C7414
08- RI V-215-33.8/38.1 08- 453104
08- RI V-243-13.8/13.9 08- 0C4004
08-RIV-371-71.3/72.1 08-0J6404
08- SBD- 10- 25. 3/ 29. 2 08- 0H7604
08-SBD-10-31.1/31.1 08- OE5004
08- SBD- 15-. 8/ 0 08- 0F3404
08- SBD- 15-5.0/5. 8 08- 0H7904
08- SBD- 15-6. 7/ 0 08- OF7704
08- SBD- 15-22.5/0 08- 04104
08- SBD- 15-71. 8/ 73 08- OMB004

08- SBD- 15- 169. 8/ 181. 9 08-4393U4

A A A DA W W W W W WDNDNDDNDNDNDNDNDNDDNDNP PP P P P



Cnty Rt Pm

08- SBD-15-/3. 8

08- SBD- 18- 18.
08- SBD- 18- 20.
08- SBD- 18- 31.
08- SBD- 18- 43.
08- SBD- 18- 44.
08- SBD- 18- 46.
08- SBD- 18- 58.
08- SBD- 18- 66.
08- SBD- 18- 102. 3/ 102. 6

8/ 25.
3/ 20.

5/ 39

0/ 53.
2/ 44.

0/ 47

4/ 59.
6/ 67.

08- SBD-40-.9/0
08- SBD- 40-85. 2/ 99. 1

08- SBD- 40- 89. 0/ 119
08- SBD- 40- 142. 2/ 142. 6

08- SBD- 62-12. 4/ 0
08- SBD- 62-55. 0/ 79.5
08-SBD-83-.9/1

08- SBD- 138-23. 0/ 23. 2

08- SBD-210-9. 4/ 11

08- SBD-215-4.8/6.5

3
1

08- SBD-215-8.8/11. 6

08- SBD- 395- 52. 0/ 58

Statement of Ongoing Contracts - Index

Contract

08-472214
08- 0K8704
08- 0K6404
08- 0K6204
08-0L9204
08- 227004
08- 0E6104
08-0J6704
08- 394704
08-0J3704
08- 1A2504
08- 0L6404
08- 486304
08- 0C5104
08- 06104
08- 0H6504
08-449714
08- OF7804
08-204324
08- 007174
08- 444004
08- 0K8004

Page
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District
Federal Aid
- -
-S-
- SH

District Total:

Cnty Rt Pm
08- SBD- 5730-/0

08

Statement of Ongoing Contracts - Index
Contract Page

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $220, 757, 321
FEDERAL Al D ( SECONDARY) $47, 161, 951
STATE H GHMAY $111, 150, 110

$90, 757, 775

$469, 827, 156

08- 0H2824 8

Work Comp
$149, 524, 184
$24, 889, 292
$32, 976, 599
$73, 561, 301
$280, 951, 377

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
08 $66, 705, 439
$66, 705, 439

Work completed this Period:
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